SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:47PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 122 Const Calendar Day: 612 Date: 13-May-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:45pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60-70
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF and Macalloy Crews activities involved in the initial pre-tensioning of the anchor rods:

The crews continued the initiall pre-tensioning of the Macalloy rods of South side hinge-K of the E-Line
based on sequence specified in the submittal ABF-SUB-002266R00 to maximum of 5000 psi gage
pressure.

ABF Crews involved in relocating the Hinge-K scaffolding:

The crews removed the entrance platform to the elevator as shown in the pictures. They transferred the
North side scaffolding of the W-line to the North side of the E-line and secured by the top bolt to the frame
of the Hinge-K. The entrance platform of the elevator was put in place and secured as it was before.

ABF Crews involved in pre-tensioning Hinge-K:
- Matthew Wistrich

- Mike Randel

- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

ABF Crews involved in relocating the Hinge-K scaffolding:
-Jack Hunter

-Morris Robertson

-Matthew Chamberlain

-Bill (William) Alger (Crane Operator)

ABF & Macalloy Equipments in Hinge-K pre-tensioning:
-MacAlloy pre-tensioning equipment (only one jack)

- High pressure air provided by ABF

-Generator ABF#000009

ABF Equipment involved in relocating the Hinge-K scaffolding:
-Crane Terex 160 RT

04-0120F4 Bid Iltem: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 122 Date: 13-May-2011 Friday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH WILLIAM ALGER 2.00 0.50 0.00 2.50 D
Ironworker APP MORRIS ROBERTSON 3.00 0.00 0.00 3.00 D
Ironworker JNM MATTHEW CHAMBERLAIN 3.00 0.00 0.00 3.00 D
Ironworker JNM JACK HUNTER 3.00 0.00 0.00 3.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
200 050 000 0.0 []
Attachment
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 122 Date: 13-May-2011 Friday
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